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ARTERIAL

Project Design Construction

Project No. Project Budget Complete Complete Comments

C. 1294 Arterial Highway Rehabilitation  $6,000,000 5/15/2607 4/1/2008 Construction on Adams Avenue & Newland Street are complete. McFadden concrete work
‘ : underway.
c 1288 Brookhurst Frontage Landscaping - $680,000 . 5/15/2007 7/1/2008 Construction underway
; Garfield to Yorkiown
C- 1250 Garfield Widening @ Delaware $850,000 " 4116/2007 7/8/2008 Edison & Verizon poles relocated. Roadway work underway.
c 1095 Newland Street Widening & Vertical Re- ' $4,300,000 . 12/31/2005  2/15/2009 Pre-job held.. Construction to begin early April. Coordinating utility relocation at this time.
‘ alignment i
D 1320 Arterial Highway Rehabilitation A $4,500,000 . 51112008 11/1/2008 Under design. Graham (Bolsa to Edinger) Garfield (Beach to Newland & Bushard to Ward)
: Yorktown (Main to Delaware & Brookhurst to Ward)
‘D’ 1228 Magnolia Sidewalk / Lighting - PCH to $250,000 711420086 12/31/2008 Design camplete. Bid in summer.

‘ Hamilton

P 1230 Heil Avenue Widening $5,419,870  5/1/2008 121112008 Under design. In process of acquiring right-of-way.
R 1319 Atlanta Avenue Widening 3/1/2009 Design & RV in 07/08.

DRAINAGE & WATER QUALITY

Project No.

Project

| $2,194,100 |

Project
Budget

Design

Complete

Construction
Complete

Comments

i C 1296 Redevelopment Area Drainage Projects ~ $2,500,000 ~ 5/1/2007 10/31/2008 Awarded contract on 3/17/08
‘D 1307 Ity Park Runoff Treatment ' $2,500,000 © 6/1/2008 9/1/2009 Under design & environmental planning.
D 1255 Talbert Lake Urban Runoff Diversion - $2,080,260 . 8/1/2008 3/1/2010
Phase |
‘R 1293 Heil Pump Station Rebuild $1,950,000  7/30/2008 Under design. In process of acquiring right-of-way.




FACILITY

Project

Design

Construction

Project No. Project Budget Complete Complete Comments
C 1207 City Entry Monument $330,000 6/1/2007 4112008 Under construction. 4 installed; awaiting Caltrans permits
C : 1287 Fire Stations 1,2 & 4 © $1,314,371 . 4/25/2007 4/15/2008 Murdy 95%, Magnolia 55% and Gothard 50% complete
'C 1306 Seismic Retrofit of City Hall Building ~ $7,000,000 ~ 8/15/2007  4/1/2009 Construction to start in March.
: D WMSC 447 Main Street Library Improvements $220¢,000 3/1/2008
P 1325 City Hall Space Study $250,000  6/1/2008 Study underway
j P 1326 Police Gun Range and Joint Police/Fire $50,000 6/1/2008 Feasibility study underway.

Communications Unit

LOCAL STREET

Project

Construction
Complete

Comments

Project No.
C: MSC453
D MSC 452
‘D MSC 454
‘D MSC 455

CDBG ADA Ramps

CDBG Street Rehabilitation

Residential Pavement: Street Overlay

Tree Petition Streets

NEIGHBORHOOD

Project

Project Design
Budget Complete
$200,000
$826,000
$800,000

‘ $1,000,060 © 3/1/2008

Project Pesign
Budget Complete

8/1/2008

8/1/2008

9/30/2008

9/30/2008

Construction
Complete

Awarded 2/19/08

Comments

Project No.
C 1308
C 1295

Downtown Asphalt/Concrete

Narmandy Lane & Myrtle St.
Concrete/Drainage Improvements

$2,500,000 | 5/15/2007

" $1,000,000 44152007

10/1/2008

7/30/2008

Construction underway. Will keep merchants & residents informed of work schedule.

Construction underway




o 1309 - Oakview Asphalt‘Concrete Improvements ~ $500,000  4/15/2007 °~  7/15/2008 Construction underWéy. Meeting with Oakview School regarding schedule.

co 1310 Construction of Rotterdam Lane | $250,000  4/15/2007  2/22/2008 Construction complete.

D 1324 . Downtown Street Light Replacement  ~ $850,000  6/1/2008  2/1/2009  Orange - 2nd to 11th, 6th - Orange to Walnut, 7th - Palm to PCH, Olive - 1st to 7th, Main - Paim to
; ’ Phase Il : Acacia, PCH - Main to First

D 1266 Downtown Streetlight Replacement Phase = $200,000  5/4/2008 ~  1/1/2009 Caltrans Encroachment Permit received. Bidding June 2008

| PCH-11th to Main

PARKS

Project Design Construction
Project No. Project Budget Complete Complete Comments

‘D 1333 Visitor's Kiosk $102,000 ° 5/1/2008 9/1/2009 Has become a Public Works construction project. Still in design phase.

P 2057 ‘ Edison Park Youth Sparts Complex ‘ $1,245,000 ' 5 Conceptual design complete.  Community Services is lead
| Refurbishment

SEWER
Project Design Construction
Project No. Project Budget Complete Complete Comments
i 1182 Rebuild Lift Station "D" | $5,964,660 | 10/31/2004 . 3/15/2008 | Final testing underway.
co 1282 Annual Sewer Rehabilitation " $1,500,000 11/6/2006  4/15/2008 | Project complete
D 1297  Brighton/Shoreham Sewer Lift Station - $2,700,000 = 4A/2008 . 7/1/2009 Under design. Construct in FY 2007/08
‘D 1277  EdwardsiBalmoral Sewer Lift Station  $200,000  6/1/2008  12/1/2008 Under design. Construct in FY 2008/09.
‘D 1208 SewerMain Capacity Improvement ~ $120,000  6/1/2008  12/1/2008 Finalizing study.
({\ Analysis
\D ' 1269 : Warner Ave Gravity Sewer Main ' $7,800,000 " 5/1/2006 " Traffic control has been modified to aliow near normal vehicular traffic. Stil working on a re-design
---—--UJ : ) : solution.

TRANSPORTATION

Project Design Construction

Project No. Project Budget Complete Complete Comments




1199

1311

1209

1300

1246

1247

1329

1301

1302

1243

1251

1304

1213

1303

1322

1254

1235

' TSCOUP I, IV & V - 332 Cabinets @ 80

IS (Traffic Signal Coordination &
Operations Upgrade Program)

' Adams/Ranger Traffic Signal Installation

Arterial Coordination

Goldenwest/Ric Vista Traffic Signal

'HES Signal Modification (Atlanta/Newland)

Concurrent with CC 1247

HES Signal Modifications
{(Atlanta/Magnolia) Concurrent with CC
1248
In-road Lighted Crosswalk (Bushard @
Yellowstone)

Main Street Traffic Signal Interconnect
Promenade to Fiorida

'Main Street/Utica/17th Street Traffic Signal '

Maintenance

Safe Route to School 1 (Mesa View)

Safe Route to School 3 (Sowers)

‘Safe Routes to School [V {Newland School}

Signal Installation @ Newland/Hamilton

Traffic Signal Installations Bolsa
Chica/Robinwood

Traffic Signal Modification Pacific
Plaza/Center & Heil/Springdale

Beach / Taylor Signal Installation

PCH CCTV Cameras at Beach,
Huntington, Main, Seapoint

$750,000

$350,000

$150,000

$350,000

$250,000

$250,000

$120,000

$305,000

$298,950

$452,000

$572,000

$190,000

$277,000

$230,000

$160,000

$244,215

5/1/2008

6/1/2008

5/1/2008

8/1/2008

8/1/2008

" B/15/2008

5/1/2008

7/1/2008

" 10/1/2008

© 12/1/2007

| 3/13/2008

6/1/2008

5/1/2008

5/1/2008

8/1/2008

2/1/2007

10/1/2008

12/1/2008

8/1/2008

12/1/2008

5/1/2009

5/1/2009

9/1/2008

12/1/2008

2/1/2009

9112009

9/1/2008

10/1/2008

1/1/2009

12/1/2008

1201/2008

10/1/2009

6/30/2009

Project to be completed by Agency Forces - Maintenance'(includes CC-1198 & CC-1200). The
process will commence upon approval of Federat Grant.
Under design
'Implementation of coordinated traffic signal timing on Brookhurst, Garfield, Goldenwest, Edinger and -
Warner
Project will be advertised with CC # 1311,

Obtaining Caltrans authorization.

Obtaining Caltrans authorization.

Project will be advertised with CC # 1322,
Under design
Obtaining Caltrans reauthorization
Contract awarded on 3/17/08. Start construction after 6/5/08.
Bid opening 4/8/08
ROW acguired, under design.
Under design
Under design
Joint project with Caltrans

Project will commence after obtaining Federal Grant scope. The Federal Grant is to establish a
communication between City and State Traffic Control Centers.




P’ 1267 PCH Transit Center between Firstand ~ $400,000 . 9/1/2008 10/1/2008  Must resclve funding of maintenance with OCTA. Requires Coordination with Pacific City project
Huntington {physical and aesthetic).

P 1244 Safe Route to School 2 (Marine View)  $113,000  10/1/2008  9/1/2009 Obtaining State reauthorization

UNDERGROUND UTILITY DISTRICT

Project Design Construction
Project No. Project Budget Complete Complete Comments

D 2052 " Beach Boulevard Underground Utility i $8,300,000 9/1/2007 6/1/2009 Ohbtain Joint Trench Agreement ameng Time Warner, Verizon, and Edison.
! District i ;

WATER
Project Design Construction
Project No. Project Budget Complete Complete Comments

©C° 1283 | Citywide Water Main Replacement $3,000,000 © 7/1/2007 11/15/2008 ' Project is 55% complete.
D 133t Annual Water Main Replacement - | 5M/2008  5M/2008 Original project CC - 1238 was terminated, this is the re-bid.

D 1305 Energy Backup Wells (6, 9 & 10) $288,000  3/30/2008 9/1/2008 Under design
‘D 1120  Water Main Replacement (Gregory Lane)  $750,000 ~ 5/1/2008  3/1/2008 Under design. Located north of Garfield.
‘D 1284  Well 13 Chlorine Room Modifications ~ $250,000  5/1/2008  2/1/2009 Under design.
‘D 1288 Well No. 8 Irrigation Project $100,000  5/1/2008  9/1/2008  Well head modification to irrigate Central Park, Sports Gomplex, Murdy Park, and medians. Build

back-up Central Park Pump Station in FY 07/08
P 1323 ' Pipeline Corrosion Control Phase 2 ' $1,100,000 " 6/1/2008 ' 6/1/2009 ‘ Field testing & design in process.
P 1175 ' Southeast Reservoir ‘ $100,000 21172008 5/1/2008  Determined most feasible method to remove old rain water in existing tank, will begin draining.
‘P 1261  Utilities Yard Facilities Plan Improvements ~ $1.400,000  12/1/2008 ' Under design
P 1314  Water Main Replacement (Bayview) © $1,000,000  7/1/2008  5/1/2008  Under design. Project will later require permits from Caltrans and County of Orange. Located
northeast of PCH.

_£<\ 1313 ‘ Water Main Replacement (Pine) ' $650,000  411/2008 3112009 ' Under design. Located south of City Hall.
\




